

muon detector systems status

- Priorities
 - improve operational efficiency
 - improve the reliability of the CCU system
 - install the miniskirt
- Things which we are making progress
 - SE miniskirt has been fine since the shutdown; west being instrumented and checked out now in the assembly hall
 - CCU “trips” understood, plan for fix in place, being implemented
 - IMU trigger implemented through L1/L2 (need L3)
 - MUSC00 mess fixed
- Things which we are making little progress on
 - inefficiencies in CMU (17W, 7E)
 - various noise problems in CMU
 - trigger/reco. for miniskirt
 - primitives for cmx ok, need work on csx; track extrapolation
 - reco. at least is creating muons (per objectmon)
 - we want any problems resolved before coming out of the shutdown
 - infrastructure
 - various mcs issues
 - We have as many TDC spares as we’ve ever had, becomes a bigger issue when miniskirts go in (need 3)
 - w.r.t. single channel problems I’ve decided to stop bitching and learn to love the bomb
- Things somewhere in between
 - monitoring/calibration -
 - smart YMon code for BMU/BSU/TSU
 - difficult to keep up with things that come and go, no calibration for CMU
 - a number of puzzling things we are pursuing with offline types

muon detector systems status

- Plans for the shutdown
 - CMU***
 - pull arch, fix 17w
 - CMP*
 - rewire HV on bottom
 - improve air flow and monitoring of humidity in the sub floor
 - IMU**
 - upgrade CCU software
 - CMX***
 - install west miniskirt, done in situ
 - fix the worst remaining chunks of dead channels
 - fix keystone
 - *** = degree of difficulty